

Draft Moving Schedule for Annex Project 2005-2007

ID	Task Name	Duration	Start	Finish	2005												2006												2007					
					O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
1	Move to Annex Module 2	498 days	Mon 11/14/05	Fri 11/9/07																														
2																																		
3	ILR @ 2000/day	8 days	Mon 11/14/05	Wed 11/23/05																														
4	Phy. Sci. @ 2000/day	9 days	Mon 11/28/05	Thu 12/8/05																														
5	Engineering @ 2000/day	6 days	Fri 12/9/05	Fri 12/16/05																														
6	Fine Arts - Part I @ 2000/Day	4 days	Mon 12/19/05	Thu 12/22/05																														
7	Hotel @ 2000/day	4 days	Tue 1/3/06	Fri 1/6/06																														
8	Management @ 2000/day	6 days	Mon 1/9/06	Mon 1/16/06																														
9	Fine Arts - Part 2 @ 2000/Day (cushion)	10 days	Wed 1/18/06	Tue 1/31/06																														
10	Kroch Archives Part I @ 216 + boxes/day	6 days	Wed 2/1/06	Wed 2/8/06																														
11	Olin and Kroch Asia - Part 1 @ 2000/Day	48 days	Thu 2/9/06	Mon 4/17/06																														
12	Fine Arts - Part 3 @ 1000/day	12 days	Tue 4/18/06	Wed 5/3/06																														
13	Olin and Kroch Asia - Part 2 @ 1000/Day	12 days	Tue 4/18/06	Wed 5/3/06																														
14	Olin and Kroch Asia - Part 3 @ 2000/Day	85 days	Thu 5/4/06	Fri 9/1/06																														
15	Kroch Archives Part 2 @ 216 + boxes/day	6 days	Tue 9/5/06	Tue 9/12/06																														
16	Olin and Kroch Asia - Part 4 @ 2000/Day	75 days	Wed 9/13/06	Fri 1/5/07																														
17	Mann/Ent. Part 1 @ 2000/day	3 days	Mon 1/8/07	Wed 1/10/07																														
18	Kroch Archives Part 3 @ 216 + boxes/day	6 days	Thu 1/11/07	Thu 1/18/07																														
19	Olin and Kroch Asia - Part 5 @ 2000/Day	31 days	Fri 1/19/07	Fri 3/2/07																														
20	Adelson	1 day	Mon 3/5/07	Mon 3/5/07																														
21	Uris @ 2000/day	6 days	Tue 3/6/07	Tue 3/13/07																														
22	Cushion Quota Part 1 @ 2000/day	50 days	Wed 3/14/07	Tue 5/22/07																														
23	Kroch Archives Part 4 @ 216 + boxes/day	6 days	Wed 5/23/07	Thu 5/31/07																														
24	Mann/Ent. Part 2 @ 2000/day	15 days	Fri 6/1/07	Thu 6/21/07																														
25	Olin and Kroch Asia - Part 6 @ 2000/Day	48 days	Fri 6/22/07	Wed 8/29/07																														

Project: Move to Annex Module 2 Date: Fri 11/11/05	Task Milestone Split Summary Progress Rolled Up Task	Rolled Up Split External Tasks Rolled Up Milestone Project Summary Rolled Up Progress External Milestone	Deadline
---	---	---	----------